






























Yellow = Weekends
Purple = Projected Plan
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Div Maintenance 01-Apr 5
Water Treatment 01-Apr 1
Snow Fence Removal 25-Apr 6
Hamlet Maintenance 15-May 2
Texas Gates 11-Jun 3
Texas Gate Inspection 15-May 1
Patching/Crackfilling 28-May 5
Gravel Program 23-May 6
Spot Gravelling 27-Aug 6
Dust Control 18-Jun 5
Heavy Maintenance 29-May 4
Road Projects 08-Aug 5
Roadside Mowing 04-Jul 4
Bridge Grass Trimming 04-Jul 2
Culvert Install / Maintenanc 10-Sep 3
Ditch Cleanout 24-Sep 3
Approaches etc. 02-Oct 2
Snow Fence Install 24-Sep 6
Perm Snow Fence 10-Sep 2
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